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Name of City SAAP Year Sector
Project 

Description 
SAAP Allocation 

Cost ( Rs)
moud.in project 

id
Fund Disbursed 
by GUDM (Rs) 

Implementing 
Agency (GUDC, 

GWSSB, 
Nagarpalika, 

Others)

DPR Prepared 
or not (Y/ N)

DPR Cost (Rs.) 

DPR Approval 
Date Nagar 

Palika 
(dd/mm/yy)

DPR Approval Date 
SLTC  (dd/mm/yy)

DPR Approval 
SLTC No.

DPR Approval Date 
SHPSC  (dd/mm/yy)

DPR Approval 
SHPSC No.

DTP Approval
(Y/ N)

Tender Publish
(Y/N) if yes

Tender 
Published 1st 
Attempt Date 
(dd/mm/yy)

Tender 
Published 2nd 
Attempt Date 
(dd/mm/yy)

Tender 
Published 3rd 
Attempt Date 
(dd/mm/yy)

Tender 
Published 4th 
Attempt Date 
(dd/mm/yy)

Tender Id of the 
success

Amount put to Tender 
(Rs.)

Work Components as per 
Tender (eg. ESR, UGT, 

Treatment Plant, Piped 
Network, Pumping Station 

etc)

No, of House Hold  
Connections Water 
Supply & Sewerage. 

Proposed

Stipulated time 
of Completion 
(Months as per 

Tender)

Work order Date 
(dd/mm/yy)

Work order Amount 
with O&M (Rs.) 

Work order 
Amount 

without O&M 
(Rs.) 

Stipulated time of 
Completion (Months 
as per Work Order)

Physical 
Progress (%)

Financial Progress 
(Expenditure)

(Rs.)

Contractor 
Name

PMC 
Consultant 

Name

Planned Completion 
Date (dd/mm/yy)

Actual 
Completion 

Date 
(dd/mm/yy)

Remarks 

Godhra 2015-16
Sewerage and 
Septage 
Management

Under Graound 
Drainage

319200000.00 Godhr@2585 GUDC Yes 3453 2/7/2017 8th Yes Yes 3777 12/19/2017 95% 76.89%
Ankita 

Construction, 
Ahmedabad

Tata 
Consultant

3/31/2019

Godhra 2015-16 Others(Parks) Garden 1000000.00 Godhr@2585 Nagarpalika Yes 900000 6/28/2016 6/28/2016 4th Yes Yes 8/20/2016 220790 900000 9/6/2016 900000 0 12/5/2016 100% 667933.00
Shrinath ji 
Builders-
Godhra

Dhaval 
Engineers

3/31/2018 Completed

Godhra 2015-16 Others(Parks) Garden 2000000.00 Godhr@2585 Nagarpalika Yes 1000000 11/5/2016 11/5/2016 6th Yes Yes 4/17/2017 8/1/2017 2/18/2018 298558 1000000 3/23/2018 999000 0 9/22/2018 100% 1000000.00
M.K. 

ENTERPRISE
Dhaval 

Engineers
3/31/2018 Completed

Godhra 2016-17
Sewerage and 
Septage 
Management

Under Graound 
Drainage

100000000.00 Godhr@2585 GUDC No

Municipality's 
flagship D.P.R. 

Has been 
approved

2/21/2019 24th Yes No
Tata 

Consultant
Impliment Agency is 

GUDC 

Godhra 2016-17 Others(Parks) Garden 5000000.00 Godhr@2585 Nagarpalika yes 6110000 12/4/2016 Yes Yes 4/17/2017 8/1/2017 269741 6110000 10/10/2017 5239000 4/9/2018 100% 3060265.00
Jagadish 

Construction, 
Gandhinagar

Dhaval 
engineers

5/31/2018
Phisical Completed, 
Finansial Pending

Godhra 2016-17 Water Supply Water Supply 150000000.00 Godhr@2585 26100000.00 Nagarpalika yes 198600000 5/11/2016 6th 5/11/2016 Yes Yes 12/4/2017 5/8/2017 266378 150000000

ESR, U/G Sump, WTP 
Treatment Plant, Piped 
Network, Pump House, 

Rising Main etc.

64180 5/3/2019 6/9/2017 160400000 6000000 5/3/2019 80% 48868409.00
R.K. Patel 

construction
Dhaval 

engineers
4/30/2019

Godhra 2016-17 Urban Transport Urban Transport 40000000.00 Godhr@2585 Nagarpalika Yes 60400000 Yes Yes 3/17/2018 301911 56980306 12 months 5/10/2018 49681000 0 5/9/2019 25% 4848229.00
Jyoti Infratech 

Company- 
Ahmedabad

Dhaval 
Engineers

12/31/2018

Godhra 2017-20 Others(Parks) Garden 10000000.00 Godhr@2585 Nagarpalika Yes 10300000 1/29/2018 Yes Yes 3/18/2018 301931 9901000 5/10/2018 8760000 0 2/9/2019 70%
M.Tirupati 

construction- 
Surat

Dhaval 
Engineers

12/31/2018

Godhra 2017-20 Water Supply Water Supply 300000000.00 Godhr@2585 Nagarpalika Yes 300700000 9/4/2018 21st Yes Yes 10/26/2018 326726 298965763 2/1/2019 27257993 - 8/30/2020 -
Desai 

Construction
Dhaval 

Engineers
8/30/2020 Work in Progress

Godhra 2017-20 Urban Transport Urban Transport 20000000.00 Godhr@2585 Nagarpalika Yes -
Jyoti Infratech 

Company- 
Ahmedabad

Dhaval 
Engineers

12/31/2018
Project merged with 

Urban transport 
2016-17

Godhra 2017-20 Drainage
Storm Water 
Drain

20000000.00 Godhr@2585 Nagarpalika Yes 24368772 9/4/2018 21st Yes Yes 10/29/2018 329017 24368772 2/20/2019 14026665 12/31/2019 Work in Progress

Dated : 25-03-2019


